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Status of Vision Zero Fiscal Year 2023 Action Items - Quarter 1 Update

Below is a summary of the work completed on the Vision Zero Fiscal Year 2023 Plan between Jul. 1 and Sep. 30, 2022.

Quarter 1 (July 1 - September 30, 2022) Highlights

The protected intersection project at WWoodmont Avenue and Bethesda Avenue was completed in the spring with the next
phase of new separated bike lanes along Woodmont Avenue north of the intersection to be completed this fall.

Montgomery County Department of Transportation will install 5 new pedestrian hybrid beacons this year at Twinbrook Road &
Halpine Road, West Lake Drive & Lake View Drive, E Randolph Road & Billington Court, E Randolph Road & Tourmaline
Court, and Montrose Road and Wilmart Street. West Lake Drive and Lake View Drive near Montgomery Mall has been
installed. MCDOT'’s Pedestrian Safety Team also visited all existing pedestrian hybrid beacons and nearby stores to share
about the beacons and how to safely use them while walking, biking, or driving.

Safe Routes to Schools developed and released new resources for communities to create bike rodeos and walking school
buses.

Rebuilding the sidewalks along Rockville Pike between the North Bethesda Metro Station and Pike & Rose was completed in
early October. The rebuilt sidewalks are wider and provide a grass strip between people on the sidewalk and motorists.
Design for the new Good Hope Road shared use path was completed and will be put out to bid for construction this winter.
Construction continued on the Emory Lane and Muncaster Mill Road shared use path with on-going pavement work and the
installation of a new traffic signal at the intersection.

Veirs Mill Road Bicycle and Pedestrian Improvements reached 35% design with a community meeting planned in October.

For detailed information on each of the Plan’s 45 action items, see next pages or use the hyperlinks below to go to a particular
section.

How to Read the Action Item Updates
Status of Priority Action ltems
Status of All Action Iltems

Page 1 of 27


https://www.montgomerycountymd.gov/visionzero/Resources/Files/FY22-23_Vision_Zero_Workplan.pdf
https://twitter.com/MCDOTNow/status/1547923980509593601?s=20&t=iK1c6uBzPbfYPOA832tNqg
https://www.flickr.com/photos/195568163@N06/albums/72177720300472550
https://www.montgomerycountymd.gov/DOT-PedSafety/srts/our-programs.html
https://www.montgomerycountymd.gov/DOT-PedSafety/srts/our-programs.html
https://twitter.com/MoCo_DTE/status/1574547947190190080?s=20&t=MI-4kWDaccEsOUT-P1AuMQ
https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
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Quarter 1 Highlight Reel
Below are photos highlighting work the Vision Zero Team completed during the past quarter.

New d'i'agonal Crossing with bibycle Iiht to get cyclists
across the Bethesda Ave & Woodmont Ave intersection.

MCDOT widened the sidewalk and created a grass bu'ffr beteen the
sidewalk and roadway along Rockville Pike.

)
t to learn more about Elected officials, county and state staff, and residents
new pedestrian hybrid beacons along Bel Pre Road. held a safety walk along Old Georgetown Road.

Resident stops by at an MCDOT outreach ev
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How to Read the Action Item Updates

The County Government and its safety partners developed detailed annual work plans to make progress on the action items in the
Vision Zero 2030 Action Plan. The following pages provide details on how the County is progressing on its annual work plan. Each

action item has a status update and follows the same format:

e Action Item — The action item number and short description of the action item.

e Action Item Description — Long-term action item description. This describes the ongoing work through the Plan’s lifetime to
fully implement the action item.

o FY23 Status — Tracking whether work on the annual work plan is on track to be completed by the end of the fiscal year (June
30). Action items can have the following statuses:

@)

O
O
O

On-going and On-Schedule: Work on the action item is underway and expected to meet the end of the year deadline
for completion.

Behind Schedule, Work Underway: Work on the action item is underway, but current estimates place completion
beyond the end of the year deadline for completion.

Behind Schedule, Not Started: Work on the action item has not started and if not expedited will not meet the end of
the year deadline for completion.

Not Started: Work on the action item has not started but scheduled to start later in the year and be completed on-time.
No Resources: Work on the action item cannot start or be fully completed due to lack of funding or staff.

Complete: Work is finished on the annual work plan.

e FY23 Implementation — A written summary of recently completed or upcoming work on the action item.
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https://www.montgomerycountymd.gov/visionzero/action.html

Status of Priority Action Items

The Vision Zero 2030 Action Plan identifies ten action items as priority actions. Priority actions have the highest potential impact on
reducing serious and fatal injuries, can be applied across the transportation network, and support safe travel for all modes.
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See the Status of All Action Items section below to view the status of all action items.

Action Item

S-1: High Injury
Network Projects

Action Item
Description
Implement safety

countermeasures on
identified high-risk road

segments and intersections.

S-3: Protected
Crossings

Provide additional protected
crossing locations by
installing new traffic signals
and beacons, with priority
installations in high crash
risk areas with infrequent
crossing opportunities.

FY23 Implementation

Three road safety audits are planned for FY23 with the
first planned along Lost Knife Road between Odenhal
Road and Montgomery Village Avenue. This audit is
estimated to be completed by this winter. The other audits
will be along Crystal Rock Drive between Germantown
Road and Father Hurley Boulevard and Randolph Road
between Georgia Avenue and Connecticut Avenue.

Implementation of last year’s study recommendations
along Randolph Road between Colie Drive and Hunters
Lane has started with updating existing signing and
marking.

Pedestrian hybrid beacons scheduled for construction this
fiscal year include:

e West Lake Drive and Lake View Drive (complete);
Twinbrook Road and Halpine Road;
E Randolph Road and Billington Road;
E Randolph Road and Tourmaline Court;
Montrose Road and Wilmart Street.

Traffic signals scheduled for construction this fiscal year
include:
e Snouffer School Road and Sweet Autumn Drive
(complete);
¢ Randolph Road and Bushey Drive (complete);
e Sangamore Road and Walhonding Road.
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Action Item

S-4: Signal Timing
and Phasing

Action Item
Description
Where appropriate, modify
signal phasing and timing to
provide protection for all
road users.

S-7: Separated,
Low-Stress Bicycle
Facilities

Build bikeways identified
within the Tier 1 network of
the Bicycle Master Plan.
Prioritization of any bike
facility projects must also
prioritize upgrading known
high crash risk roads. Tier 2
and 3 should be considered
when opportunities arise
such as redevelopment,
repaving, or would increase
safety on a high crash risk
road.

FY23
Status
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FY23 Implementation

Signal timing and phasing upgrades are underway or
under consideration for the Randolph Road HIN corridor.
No signal timing or phasing changes are recommended as
part of the Sam Eig Highway HIN study.

MCDOT has 15 bikeway projects in the design phase, 6
ready for construction, and 3 under construction this
quarter.

Bikeways under design:

Ambherst Avenue bikeway held public feedback in
June and July on current designs.

Fenton Street cycletrack reached 65% design in
summer 2022 and expect to reach 90% design in
winter 2023 with construction to start fall 2023.
Grove Street neighborhood greenway project has
interim treatments installed with design expected to
start on permanent treatments in spring 2023.
Veirs Mill Road Bicycle & Pedestrian
Improvements are at 35% design and will have a
public feedback period in October 2022.
Woodmont Phase |l (Wisconsin Ave to Miller Ave &
Montgomery Ln to Norfolk Ave)

Montgomery Ln/Ave Cycletrack — Phase 1 & 2
(Woodmont Ave to Waverly St): Design complete.
Seven Locks Road bikeway has reached the 35%
design milestone.

Bradley Boulevard (MD 191) improvements
expected to reach 70% design milestone in spring
2023.

Tuckerman Lane sidewalk/bikeway project reached
35% design in spring 2022.

MD 355 Clarksburg shared use path design
completed.

Page 5 of 27



https://www.montgomerycountymd.gov/dot-dte/projects/amherstave/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/sevenlocks/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bradley/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html

Action Item

Action Item
Description

FY23
Status
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FY23 Implementation

Heritage Triangle Trail — Phase |, Dr. Bird/Norwood
Road from MD 108 to Layhill Road is in preliminary
design for both the Dr. Bird Road and Norwood
Road shared use path facilities.

Marinelli Road design is at 90% with completion
expected by late fall 2022. Construction anticipated
in winter 2022, weather permitting or spring 2023.
Project delayed due to Pepco/Exelon construction
along Marinelli Road. Final coordination underway
with Metro (WMATA) and the Nuclear Regulatory
Commission (NRC).

MacArthur Boulevard from 1-495 to DC is in final
design this year with construction expected in
FY24.

Dale Drive Shared Use Path and Safety
Improvements expected to finish design in winter
2023.

MCDOT coordinating with SHA on Sandy Spring
Bikeway.

Bikeways under or ready to start construction:

Emory Lane & Muncaster Mill Road (MD 115)
shared use path under construction.

Woodmont Avenue from Miller Avenue to
Montgomery Lane to be completed early fall 2022
with re-opening of travel lanes.

Montgomery Lane/Avenue (Woodmont to
Wisconsin) to begin in fall 2022.

MD 355 Grosvenor shared use path expected to
start construction in early 2023 with on-going
coordination between County, Parks, and SHA.
Aspen Hill Neighborhood Greenway phase |
installation to begin late fall/early winter of 2022.
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https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/mcarthurseg3/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html
https://montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/MontLane/index.html
https://montgomerycountymd.gov/dot-dte/projects/GrosvenorBiPPA/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/aspenhill/index.html

Action Item

FY23
Status

Action Item
Description

S-11: Improved
Lighting

Improve nighttime
illumination utilizing leading
practices for illumination and
lighting, regular identification
and replacement dark or dim
streetlight luminaires, and
installing lighting in areas
with high crash risk and high
pedestrian crossing
locations.

S-13: Sidewalk
Construction and
Upgrades

Construct and reconstruct
sidewalks with proper
clearance and street buffer
zones as recommended in
the Complete Streets Design
Guide. Leverage temporary
measures, such as walking
lanes, on low traffic volume
roads.
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FY23 Implementation

e Good Hope Road shared use path completed
design and will be put out to bid this winter.

e Metropolitan Branch Trail in Downtown Silver
Spring was re-advertised for construction in
August.

e Capital Crescent Trail along the Purple Line
resumed full construction activities with passenger
service and renewed CCT trail expected to open in
2026.

e Procurement process started to build Flower
Avenue and Carroll Avenue bike lanes as part of
improving access to future Purple Line stations.

MCDOT/Streetlights is actively working to improve safe
travel conditions of pedestrians and motorists alike. Forty
(40) intersections, within Bethesda's Central Business
District have been evaluated to receive lighting
improvements.

MCDOT/Streetlights has recently completed 16 lighting
improvement requests based on reports and/or requests
to improve lighting conditions, received from County
residents. Twenty-one (21) new streetlights have been
installed. Additionally, eighteen (18) streetlights received
an upgrade and/or service to improve nighttime lighting
conditions.

e Franklin Avenue sidewalk is expected to start
construction in spring 2023.

e Rebuilding the sidewalk along Rockville Pike
between the North Bethesda Metro Station and
Pike & Rose was underway and completed north
and south sides in early October. The rebuilt
sidewalks are wider and provide a grass strip
between people on the sidewalk and motorists.



https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/metropolitan/index.html
https://www.purplelinemd.com/construction/construction-updates
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://www.montgomerycountymd.gov/dot-dte/projects/FranklinAve/index.html
https://montgomerycountymd.gov/dot-dte/projects/NorthBethesdaMetroAccess/Index.html/

Action Item

Action Item
Description

M-1: Examine
Speed Limit on
Transportation

Projects

Use ongoing safety and
maintenance projects as an
opportunity to review
potential modifications to
roadway design, through
geometric or lane width
changes, to bring the design

FY23
Status

A i P aTi 24
VISON@ZERQ

ZERQ TRAFFIC DEATHS IN MoCo

FY23 Implementation

15,000 linear feet of sidewalk installed under
sidewalk minor program.

The following shared use paths, also listed under S-7 are
underway:

Grove Street neighborhood greenway project has
interim treatments installed with design expected to
start on permanent treatments in spring 2023.
Veirs Mill Road Bicycle & Pedestrian
Improvements are at 35% design and will have a
public feedback period in October 2022.

Bradley Boulevard (MD 191) improvements
expected to reach 70% design milestone in spring
2023.

Tuckerman Lane sidewalk/bikeway project reached
35% design in spring 2022.

MD 355 Clarksburg shared use path design
completed.

Good Hope Road shared use path completed
design and will be put out to bid this winter.
Heritage Triangle Trail — Phase |, Dr. Bird/Norwood
Road from MD 108 to Layhill Road is in preliminary
design for both the Dr. Bird Road and Norwood
Road shared use path facilities.

Emory Lane & Muncaster Mill Road (MD 115)

shared use path under construction.

Speed limit reductions implemented in Q1:

Greenwood Ave from Piney Branch Rd to Takoma
Park City limits. Lowered to 20 MPH.

Dartmouth Ave from Winsor St to Cedar St.
Lowered to 20 MPH.

Cummings La from Brennon La to Western Ave.
Lowered to 20 MPH.
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https://www.montgomerycountymd.gov/dot-dte/sidewalk/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bradley/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html

Action Item

FY23
Status

Action Item
Description
speed in line with the desired

target and posted speed
limit.

T-1: Pedestrian and
Bicycle
Infrastructure
Improvements
Along New
Transportation
Projects

Build pedestrian and bicycle
infrastructure and wayfinding
for Purple Line and future
Bus Rapid Transit (BRT)
routes to create complete
streets on transit corridors.

T-2: Transit Stop
Safety

Provide safe crossings to
and from transit stops
through auditing transit stops
and implementing audit
recommendations. Develop
consistent bus stop
infrastructure (poles,
benches, shelters, etc.)

Page 9 of 27
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FY23 Implementation

¢ Brennon La from Shepherd St to Camilier Dr.
Lowered to 20 MPH.
e Camilier Dr from Brennon La to Cummings La.
Lowered to 20 MPH.
e Decatur Ave from Weford Dr to Connecticut Ave.
Lowered to 20 MPH.
e Lawrence Ave from Decatur Ave to Connecticut
Ave. Lowered to 20 MPH.
Speed limit changes made by the County Government can
be found at Roads with Reduced Speed Limits
(montgomerycountymd.gov).

Ped/bike projects are being designed along with the MD
355 (Rockville Pike, Hungerford Drive, Frederick Road)
and MD 586 (Veirs Mill Road) bus rapid transit projects.
The pedestrian and bicycle safety projects along Veirs Mill
Road reached 35% design and a public feedback period
will be held in October.

Along and around the Purple Line, procurement process
was underway for building bike lanes along Flower
Avenue and Carroll Avenue, full construction activity
resumed along the Capital Crescent Trail, and the
Metropolitan Branch Trail in Downtown Silver Spring was
re-advertised for bids in August.

An audit of transit stops will be incorporated into the High
Injury Network (HIN) studies scheduled for completion in
Winter and Spring of 2023. Recommendations from the
audits/HIN studies will include recommendations for
applicable upgrades to transit stops.

Work on incorporating a pilot project along Fenton Street
for navigation assistance for people with no and low vision
is expected to occur in spring 2023.



https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://www.purplelinemd.com/construction/construction-updates

Action Item

Action Item

FY23
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FY23 Implementation

P-4: Ending
Impaired Driving
Deaths

Description
Implement a multifaceted
program towards ending

impaired driving deaths with
focus on prevention and
treatment.

Status
Behind
Schedule,
Work
Underway

A workgroup of County employees finalized a draft Anti-
Impaired Driving Strategy during FY22 and will release it
publicly in winter 2023 for public feedback prior to
adoption. Though the strategy is not formally adopted, the
departments will be using the draft strategy as it prepares
for the upcoming legislative session.
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Status of All Action Items

The table below provides details on how the County Government and its partners are progressing the action items listed in the Vision
Zero 2030 Plan. During FY23, work is underway on all 45 actions.

Action Item Action Item Description FY23 FY23 Implementation
Status
S-1: High Injury Implement safety Three road safety audits are planned for FY23 with the
Network Projects countermeasures on identified first planned along Lost Knife Road between Odenhal
high-risk road segments and Road and Montgomery Village Avenue. This audit is
intersections. estimated to be completed by this winter. The other

audits will be along Crystal Rock Drive between
Germantown Road and Father Hurley Boulevard and
Randolph Road between Georgia Avenue and
Connecticut Avenue.

Implementation of last year’s study recommendations
along Randolph Road between Colie Drive and Hunters
Lane has started with updating existing signing and

marking.
S-2: Intersection Shorten crossing distances for Behind e Reconstruction of the intersection of Fenton
Redesign pedestrians and cyclists and Schedule, Street and Philadelphia Avenue, which will
slow down the turning speed of Work remove the free right turn lanes, moved to fall
vehicles through intersection Underway 2023 in order to construct this project along with
modifications. Utilize quick build the rest of the cycletrack project.
materials where appropriate. e Old Georgetown Road and Tilden Lane was

delayed, but started construction in October
2022. This project will also tie into the_extended
bike lanes to be built by State Highway.

e Design is nearing completion for removing the
free right turn lanes at Old Georgetown Road and
Rockville Pike.

¢ Budget and scheduling constraints have moved
the construction of Seneca Road and Esworthy
Road to fiscal year 2024.
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https://www.montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.roads.maryland.gov/mdotsha/pages/pressreleasedetails.aspx?newsId=4415&PageId=818
https://www.roads.maryland.gov/mdotsha/pages/pressreleasedetails.aspx?newsId=4415&PageId=818
https://www.montgomerycountymd.gov/whiteflint/index.html
https://www.montgomerycountymd.gov/whiteflint/index.html

Action Item

Action Item Description

FY23
Status
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FY23 Implementation

S-3: Protected
Crossings

Provide additional protected
crossing locations by installing
new traffic signals and
beacons, with priority
installations in high crash risk
areas with infrequent crossing
opportunities.

S-4: Signal Timing

Where appropriate, modify

and Phasing signal phasing and timing to
provide protection for all road
users.
S-5: Corridor Assess and remediate safety
Access concerns created by
Management uncontrolled turning

movements to and from arterial
and collector roads to
neighborhoods and driveways
with direct access with a
specific focus on left turn safety
issues.

Page 12 of 27

Pedestrian hybrid beacons scheduled for construction
this fiscal year include:

e West Lake Drive and Lake View Drive
(complete);
Twinbrook Road and Halpine Road;
E Randolph Road and Billington Road;
E Randolph Road and Tourmaline Court;
Montrose Road and Wilmart Street.

Traffic signals scheduled for construction this fiscal year
include:
e Snouffer School Road and Sweet Autumn Drive
(complete);
¢ Randolph Road and Bushey Drive (complete);
e Sangamore Road and Walhonding Road.

Signal timing and phasing upgrades are underway or
under consideration for the Randolph Road HIN corridor.
No signal timing or phasing changes are recommended
as part of the Sam Eig Highway HIN study.

Left turn safety improvements have been implemented
at the following intersections to date:
¢ Randolph Road at Garden Gate Road/Middlevale
Lane - an exclusive only left turn phase has been
implemented for the eastbound Randolph Road
approach.
¢ Randolph Road at Livingston Street - exclusive
only left turn phases have been implemented for
the eastbound and westbound Randolph Road
approaches.
¢ Randolph Road at Bushey Drive - a new traffic
signal has been installed, with exclusive only left
turn phasing for the eastbound and westbound
Randolph Road approaches. A new left turn lane
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Action Item Action Item Description FY23 FY23 Implementation

Status

was constructed for the westbound Randolph
Road approach to address the lack of left turn
storage for this movement.

S-6: Roadway Improve roadways where run The draft roadway departure report is being circulated
Departure off the road crashes are for review and coordination with other Divisions
prevalent, at curves and along (Transportation Engineering and Highway Services) is
country roads, utilizing repaving underway to coordinate scope and potential
and safety programs. Prevent budget/schedule. MCDOT will also examine grant
run-off-the-road events using opportunities to implement this action item.

higher friction road surface
materials and guardrails,

reduce serious collisions by

removing fixed objects and
using breakaway poles.

S-7: Separated, Build bikeways identified within MCDOT has 15 bikeway projects in the design phase, 6
Low-Stress Bicycle the Tier 1 network of the ready for construction, and 3 under construction this
Facilities Bicycle Master Plan. quarter.
Prioritization of any bike facility
projects must also prioritize Bikeways under design:
upgrading known high crash o Amherst Avenue bikeway held public feedback in
risk roads. Tier 2 and 3 should June and July on current designs.
be considered when e Fenton Street cycletrack reached 65% design in
opportunities arise such as summer 2022 and expect to reach 90% design in
redevelopment, repaving, or winter 2023 with construction to start fall 2023.
would increase safety on a high e Grove Street neighborhood greenway project has
crash risk road. interim treatments installed with design expected

to start on permanent treatments in spring 2023.
e Veirs Mill Road Bicycle & Pedestrian
Improvements are at 35% design and will have a
public feedback period in October 2022.
¢ Woodmont Phase Il (Wisconsin Ave to Miller Ave
& Montgomery Ln to Norfolk Ave)
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https://www.montgomerycountymd.gov/dot-dte/projects/amherstave/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html

Action Item Action Item Description FY23

Status
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FY23 Implementation

Page 14 of 27

Montgomery Ln/Ave Cycletrack — Phase 1 & 2
(Woodmont Ave to Waverly St): Design
complete.

Seven Locks Road bikeway has reached the
35% design milestone.

Bradley Boulevard (MD 191) improvements
expected to reach 70% design milestone in
spring 2023.

Tuckerman Lane sidewalk/bikeway project
reached 35% design in spring 2022.

MD 355 Clarksburg shared use path design
completed.

Heritage Triangle Trail — Phase I, Dr.
Bird/Norwood Road from MD 108 to Layhill Road
is in preliminary design for both the Dr. Bird Road
and Norwood Road shared use path facilities.
Marinelli Road design is at 90% with completion
expected by late fall 2022. Construction
anticipated in winter 2022, weather permitting or
spring 2023. Project delayed due to
Pepco/Exelon construction along Marinelli Road.
Final coordination underway with Metro
(WMATA) and the Nuclear Regulatory
Commission (NRC).

MacArthur Boulevard from 1-495 to DC is in final
design this year with construction expected in
FY24.

Dale Drive Shared Use Path and Safety
Improvements expected to finish design in winter
2023.

MCDOT coordinating with SHA on Sandy Spring
Bikeway.



https://www.montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/sevenlocks/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bradley/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/mcarthurseg3/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/daledr/index.html
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Action Item Action Item Description FY23 FY23 Implementation

Status
Bikeways under or ready to start construction:

e Emory Lane & Muncaster Mill Road (MD 115)
shared use path under construction.

e Woodmont Avenue from Miller Avenue to
Montgomery Lane to be completed early fall
2022 with re-opening of travel lanes.

e Montgomery Lane/Avenue (Woodmont to
Wisconsin) to begin in fall 2022.

e MD 355 Grosvenor shared use path expected to
start construction in early 2023 with on-going
coordination between County, Parks, and SHA.

e Aspen Hill Neighborhood Greenway phase |
installation to begin late fall/early winter of 2022.

e Good Hope Road shared use path completed
design and will be put out to bid this winter.

e Metropolitan Branch Trail in Downtown Silver
Spring was re-advertised for construction in
August.

e Capital Crescent Trail along the Purple Line
resumed full construction activities with
passenger service and renewed CCT trail
expected to open in 2026.

e Procurement process started to build Flower
Avenue and Carroll Avenue bike lanes as part of
improving access to future Purple Line stations.

S-8: Safe Trail Systematically upgrade the 156 Montgomery Parks has 32 trail intersections that are
Crossings trail crossings for safety under design or waiting for construction.
improvements and develop
safe trail connections to
neighborhoods. Create
standalone CIP projects for
larger improvements such as
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https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html
https://montgomerycountymd.gov/dot-dte/projects/bethesdabikewaypedfacilities/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/MontLane/index.html
https://montgomerycountymd.gov/dot-dte/projects/GrosvenorBiPPA/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/aspenhill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/metropolitan/index.html
https://www.purplelinemd.com/construction/construction-updates
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomeryparks.org/projects/directory/vision-zero-program/

Action Item

Action Item Description

major signal improvements or
bridges.

S-9: Safe Routes to
School Engineering
Projects

Evaluate the infrastructure
safety needs and construct
improvements near MCPS
schools to improve access and
encourage students to walk to
school (sidewalks, protected
crossings, crossing guards,
appropriate speed limits, etc.)

FY23
Status
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FY23 Implementation

S-10: Provide
Safety Upgrades
During Routine

Maintenance

Utilize repaving, tree pruning,
and other maintenance
schedules to provide lane
widths, pedestrian and bicycle

Page 16 of 27

Walkability audits at ten schools are underway and
should be completed in winter 2023.
They include:

Sligo MS

Glen Haven ES
Flora M. Singer ES
John F. Kennedy HS
Argyle MS

Recommended improvements in walksheds previously
studied are anticipated to begin construction in spring
2023.
e Greencastle ES
Watkins Mill HS
Montgomery Village MS
Stedwick ES
Whetstone ES

Spot improvements in school walksheds are being
addressed as issues/concerns are identified. One spot
improvement will be pursued and should be designed by
May 2023, with construction in FY24 at Springbrook HS.
At Springbrook HS - Improvements to

Valley Brook Drive/Greenhill Drive intersection include
crosswalk, pedestrian landing area, and four-way stop
sign installation.

MCDOT is coordinating with WSSC for paving and
bikeable shoulders along Kensington Parkway.



https://www.montgomerycountymd.gov/dot-dte/projects/kensingtonpkwyshoulder/index.html

Action Item

Action Item Description

infrastructure, and other safety
countermeasures as described
in the CSDG that will bring the
design speed closer to the
speed limit and clear sightlines
and walking paths from
overgrowth.

S-11: Improved
Lighting

Improve nighttime illumination
utilizing leading practices for
illumination and lighting, regular
identification and replacement
dark or dim streetlight
luminaires, and installing
lighting in areas with high crash
risk and high pedestrian
crossing locations.

S-12: Sidewalk
Repair and
Clearance

Ensure sidewalks are in good
repair, free from obstructions,
and meet or exceed the
Americans with Disabilities Act
(ADA) requirements. Continue
to update sidewalk survey to
proactively address trip and
other hazards from uneven or
blocked sidewalks.

S-13: Sidewalk
Construction and
Upgrades

Construct and reconstruct
sidewalks with proper
clearance and street buffer
zones as recommended in the
Complete Streets Design

FY23
Status
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MCDOT continues its quarterly division meetings to
review the paving schedule and coordinate safety
projects with the paving projects.

MCDOT/Streetlights is actively working to improve safe
travel conditions of pedestrians and motorists alike.
Forty (40) intersections, within Bethesda's Central
Business District have been evaluated to receive lighting
improvements.

MCDOT/Streetlights has recently completed 16 lighting
improvement requests based on reports and/or requests
to improve lighting conditions, received from County
residents. Twenty-one (21) new streetlights have been
installed. Additionally, eighteen (18) streetlights received
an upgrade and/or service to improve nighttime lighting
conditions.

The County has repaired or inspected 50,192 grade
differentials since the initial sidewalk survey was
completed in 2019. A grade differential is an abrupt
difference in grade over a quarter of an inch at any point
over the length or width of a sidewalk segment.

e Franklin Avenue sidewalk is expected to start
construction in spring 2023.

¢ Rebuilding the sidewalk along Rockville Pike
between the North Bethesda Metro Station and
Pike & Rose was underway in FY22Q1 and

Page 17 of 27



https://www.montgomerycountymd.gov/dot-dte/projects/FranklinAve/index.html
https://montgomerycountymd.gov/dot-dte/projects/NorthBethesdaMetroAccess/Index.html/

Action Item

Action Item Description

FY23
Status
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Guide. Leverage temporary

measures, such as walking

lanes, on low traffic volume
roads.

S-14: High Visibility
Equipment and
Markings

Continue using regular
maintenance to upgrade traffic
signals to have retroreflective

Page 18 of 27

completed north and south sides in early
October. The rebuilt sidewalks are wider and
provide a grass strip between people on the
sidewalk and motorists.

15,000 linear feet of sidewalk installed under
sidewalk minor program.

The following shared use paths, also listed under S-7
are underway:

Grove Street neighborhood greenway project has
interim treatments installed with design expected
to start on permanent treatments in spring 2023.
Veirs Mill Road Bicycle & Pedestrian
Improvements are at 35% design and will have a
public feedback period in October 2022.

Bradley Boulevard (MD 191) improvements
expected to reach 70% design milestone in
spring 2023.

Tuckerman Lane sidewalk/bikeway project
reached 35% design in spring 2022.

MD 355 Clarksburg shared use path design
completed.

Good Hope Road shared use path completed
design and will be put out to bid this winter.
Heritage Triangle Trail — Phase |, Dr.
Bird/Norwood Road from MD 108 to Layhill Road
is in preliminary design for both the Dr. Bird Road
and Norwood Road shared use path facilities.
Emory Lane & Muncaster Mill Road (MD 115)
shared use path under construction.

Currently, the plan is to refresh or mark 250 crosswalks.
New signals and beacons, listed under S-3 above, will
receive retroreflective boarders.



https://www.montgomerycountymd.gov/dot-dte/sidewalk/index.html
https://montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/bradley/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/tuckermanlane/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/355Clarksburg/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/goodhoperoadsidewalk/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/heritageTTph1/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/EmoryMuncasterMillSharedUsePath/index.html

Action Item

Action Item Description

borders and refresh/install new
crosswalks with continental
striping.

S-15: Shared
Streets

Develop a permanent version
of the Shared Streets program
created in 2020 to rethink how
public right-of-way is used that
can prioritize non-motorist
travel and provide benefits to
businesses and residents.

S-16: Data Informed
Decisions

Utilize and combine data
sources regarding crashes,
infrastructure, land use, traffic
volume, etc. to identify high
crash risk areas and potential
countermeasures. Infuse data
in the budget and decision-
making process to improve
safety and equitable outcomes.

S-17: Equitable
Project Intake and
Selection

Regularly review program
intake processes to ensure
resources are being used
equitably, meeting community
needs, and working towards
Vision Zero.

M-1: Examine
Speed Limit on
Transportation

Projects

Use ongoing safety and
maintenance projects as an
opportunity to review potential
modifications to roadway
design, through geometric or
lane width changes, to bring the
design speed in line with the

FY23
Status
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Block Permit (formerly Block Party Permit) has been
updated to reflect requests for temporary shared streets.

In August, Montgomery County provided updates for
four “streeteries” — Newell Street (Silver Spring), Price
Avenue (Wheaton), Norfolk Avenue (Bethesda), and
Norfolk Avenue (Bethesda). Details available in the link.

MCDOT and Office of Management and Budget started
review of the pedestrian safety impact statement and
other justifications for standalone Capital Improvement
Projects.

MCDOT is planning to review project selection criteria
for the bicycle minor projects program this fiscal year.

Speed limit reductions implemented in Q1:
o Greenwood Ave from Piney Branch Rd to
Takoma Park City limits. Lowered to 20 MPH.
e Dartmouth Ave from Winsor St to Cedar St.
Lowered to 20 MPH.
¢ Cummings La from Brennon La to Western Ave.
Lowered to 20 MPH.
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https://www.montgomerycountymd.gov/DOT/sharedstreets/
https://www.montgomerycountymd.gov/DOT/sharedstreets/

Action Item

Action Item Description

desired target and posted
speed limit.

FY23
Status

M-2: Speed
Management Policy

Utilize leading, evidence-based
practices for setting context
sensitive speed limits that align
with Vision Zero and the safe
systems approach.

M-3: Enforcement
of Speed Limits

Utilize hybrid (automated and
officer initiated) approach for
keeping drivers of motor
vehicles at or below the speed
limit.

T-1: Pedestrian and
Bicycle
Infrastructure
Improvements
Along New
Transportation
Projects

Build pedestrian and bicycle
infrastructure and wayfinding
for Purple Line and future Bus
Rapid Transit (BRT) routes to
create complete streets on
transit corridors.
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e Brennon La from Shepherd St to Camilier Dr.
Lowered to 20 MPH.

e Camilier Dr from Brennon La to Cummings La.
Lowered to 20 MPH.
e Decatur Ave from Weford Dr to Connecticut Ave.
Lowered to 20 MPH.
e Lawrence Ave from Decatur Ave to Connecticut
Ave. Lowered to 20 MPH.
Speed limit changes made by the County Government
can be found at Roads with Reduced Speed Limits
(montgomerycountymd.gov).

Updates to County Code Chapter 49 - streets and roads
- will be reviewed and adopted by the County Council
this fall. The update will incorporate the speed setting
and target speeds in the Complete Streets Design
Guide.

MCPD completed 2,117.5 hours of high visibility
enforcement covering speeding/aggressive driving,
impaired driving, and distracted driving.

High visibility enforcement and regular patrol efforts

resulted in 3,075 stops for speed violations making up
43% of all stops by MCPD officers. (Number does not
include citations issued from automated enforcement.)

Ped/bike projects are being designed along with the MD
355 (Rockville Pike, Hungerford Drive, Frederick Road)
and MD 586 (Veirs Mill Road) bus rapid transit projects.
The pedestrian and bicycle safety projects along Veirs
Mill Road reached 35% design and a public feedback
period will be held in October.

Along and around the Purple Line, procurement process
was underway for building bike lanes along Flower
Avenue and Carroll Avenue, full construction activity



https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
https://gisportal.montgomerycountymd.gov/portal/apps/webappviewer/index.html?id=717fa80ae30044e98a898f022f7b1686
https://www.montgomerycountymd.gov/dot-dte/projects/CSDG/index.html
https://www.montgomerycountymd.gov/dot-dte/projects/CSDG/index.html
https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/MD355BRT/
https://montgomerycountymd.gov/dot-dte/projects/veirsmill/index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
https://montgomerycountymd.gov/dot-dte/projects/PurpleLineStudy/Index.html
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Action Item Description

FY23
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T-2: Transit Stop
Safety

Provide safe crossings to and
from transit stops through
auditing transit stops and

implementing audit
recommendations. Develop
consistent bus stop
infrastructure (poles, benches,
shelters, etc.)

T-3: School Bus
Stop Safety

Systematically review and
upgrade school bus stop
locations and pick up/drop off at
schools to ensure student
safety.

T-4: Eliminate
Sidewalk
Obstructions

Provide clearance space on
sidewalks and consider
restrictions or bans to ensure
placement of signs, newspaper
boxes, and trash bins do not
block safe passage.

T-5: Maintenance of

Travel (MOT) during

Sidewalk and Road
Closures

Ensure construction and other
road closures do not create
roadway safety hazards by

utilizing County and State laws

and policies to enforce the law
and communicate with the
public about closures and how
to report violations.
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resumed along the Capital Crescent Trail, and the
Metropolitan Branch Trail in Downtown Silver Spring was
re-advertised for bids in August.

An audit of transit stops will be incorporated into the
High Injury Network (HIN) studies scheduled for
completion in winter and spring of 2023.
Recommendations from the audits/HIN studies will
include recommendations for applicable upgrades to
transit stops.

Work on incorporating a pilot project along Fenton Street
for navigation assistance for people with no and low
vision is expected to occur in spring 2023.

MCDOT is examining the top ten school bus stops with
drivers illegally passing stopped school buses for
potential mitigations and expects first reviews to be
completed in winter 2022/23.

The pilot project along University Boulevard West is
scheduled for construction for spring 2023. The project
will provide dedicated space for trash and recycling
receptacles and keep them out of the sidewalk.

The Department of Permitting Services has implemented
operational changes required by updates to Chapter 49,
specifically related to Maintenance of Traffic permits.
Enforcement and other requirements can be handled
with existing resources.



https://www.purplelinemd.com/construction/construction-updates
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Action Item Description

FY23
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T-6: Bike and
Micromobility
Parking

Install micromobility corrals
across the County, with priority
in major activity centers, to
provide safe and convenient
parking for bikes and other
micromobility devices (e.g., e-
scooters) to keep the
sidewalks, bike lanes, and
roads clear.

T-7: Curbside
Management

Prioritize curbside space to
meet the needs and policy
goals for urban areas and
ensure use reduces conflict
amongst road users. This
includes creating and
expanding pick up/drop off
zones, unloading, and short-
term parking close to building
entrances.

T-8: Snow Removal
from Bike Facilities,
Sidewalks, and
Transit Stops

Clarify County Government’s
responsibility for snow
clearance from sidewalks and
bike lanes similar to how it is
cleared from roadways.

T-9: Parking Lot
Design and
Construction

Redeveloped or newly
constructed parking lots and
garages are safe for
pedestrians, cyclists, and
people using assistive mobility
devices to access and
navigate.

T-10: Safety Audit
of County Owned

Review and modify County
owned parking lots and
garages to eliminate conflicts

Status

Not Started
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Placement of corrals is done in conjunction of MCDOT’s
Commuter Services and Transportation Engineering.
The two divisions will explore grant opportunities as they
become available.

Montgomery Planning will advance a project on curbside
management strategies this fiscal year.

Equipment is on hand to provide snow clearing from new
sidewalks added under Bill 9-21 last year. If additional
equipment is necessary, it will be purchased.

Montgomery Planning is advancing a project to update
parking lot design standards. A request for proposals will
be released in fall 2022.

Improvements to reduce ped-vehicle conflicts by
installing mirrors and other potential solutions at the
entrances and exits of G31 and G35 in Bethesda, G60 in



https://apps.montgomerycountymd.gov/ccllims/DownloadFilePage?FileName=2700_1_20059_Bill_9-21_Signed_20220225.pdf
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Parking Lots and
Garages

when entering and navigating
the facilities.

C: Transportation
and Land Use
Planning

Incorporate Vision Zero and a
safe systems approach into
functional and area master

plans, development review, and
subdivision staging.

V-1: Safer County
Vehicle Fleet

When replacing County fleet
and emergency response
vehicles, ensure the vehicles
are equipped with life-saving
crash avoidance technology
and vehicles are right sized for
the areas they serve.

V-2: Prepare for
Autonomous
Vehicles

Prepare the County's
infrastructure for vehicles that
will communicate with each
other and the infrastructure.

P-1: Outreach and
Education to the
Community

Improve project communication
and outreach to a broader
audience and on multiple
communication channels

utilizing County Government

outreach staff on safety topics
relevant to Montgomery
County’s identified safety

problems and demographics.

Not Started
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Silver Spring and G13 in Wheaton. Garage design
considerations and various retrofitted signage and
warning systems were recommended.

e Thrive 2050 was approved by the County Council
on 10/25/22.

e The University Blvd W Corridor Plan is in the pre-
planning stages.

o The Pedestrian Master Plan will be in front of the
Planning Board in early 2023 before beginning
the County Council approval process mid-2023.

MCPS' goal is to install seatbelts on all MCPS

buses. MCPS has begun work to replace diesel and
gasoline vehicles, as appropriate, with electric, hybrid, or
other more efficient or cleaner-fuel vehicles. Two fleet
plug-in hybrid SUVs are expected to be delivered in
December, a fleet electric cargo van in expected to be
delivered in the upcoming months. Additional fleet
electric vehicles will be ordered in FY23.

New buses come with seatbelts for students. MCPS'
goal is to install seatbelts on all MCPS buses over the
course of the school bus replacement cycle.

Background research and project scoping for the Future
Technology Task Force is scheduled to start in fall 2022.

Montgomery County Government now has consolidated
language and outreach specialists within the Office of
Community Engagement for help with the top six spoken
languages in the County--Amharic, Chinese, French,
Korean, Spanish, and Vietnamese.

Vision Zero projects will utilize in-house and, when
necessary, contract support to engage residents in their
chosen language.



https://montgomeryplanning.org/planning/master-plan-list/general-plans/thrive-montgomery-2050/
https://montgomeryplanning.org/planning/communities/midcounty/wheaton/university-boulevard-corridor-plan/
https://montgomeryplanning.org/planning/transportation/pedestrian-planning/pedestrian-master-plan/
https://www.montgomeryschoolsmd.org/departments/publicinfo/community/school-year-2019-2020/general-seat-belts.html
https://www.montgomeryschoolsmd.org/departments/publicinfo/community/school-year-2019-2020/general-seat-belts.html

Action Item

Action Item Description

FY23
Status

P-2: Collaboration
with Community
Partners and
Ambassadors

Work with existing community
groups, County outreach staff,
and community ambassadors
to increase the amount of
public feedback and raise
awareness for traffic safety
projects and campaigns.
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Recent joint campaigns with outside partners:

e Hosted a bike rodeo at New Life SDA Church in
July.

e National Night Out with local and state public
safety partners in August.

o Participated in MCPS Back-to-School fair in
August.

e Reached over 15,000 people at the County
Agricultural Fair in August.

e Host bi-monthly outreach meetings to coordinate
efforts throughout the county with State Highway
Administration and Highway Safety Office.

Event photos available on MCDOT Pedestrian Safety
Flickr page at Mcdot Traffic | Flickr.

The Pedestrian Safety Outreach Team is collaborating
with HHS — Aging and Disability Services to begin
scoping and designing the adult version of the Vision
Zero Ambassador program.

Established partnership with local grocery stores to
conduct outreach and meet people where they are.
Outreach for roadway safety and safe use of pedestrian
hybrid beacons performed this summer.

Continue working with MCPS on Walking School Bus
and Bike Rodeo Program. Work with P-BEAT on
statewide initiatives and help move forward the Zero
Deaths state plan.

Montgomery County continued its membership on the
Vision Zero Network and Road to Zero Coalition.



https://www.flickr.com/photos/195568163%40N06/
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Partnered with Department of Recreation to host
multiple outreach events in spring and summer 2022.
View pictures here Bike Rodeo -Damascus Summer
Camp | Flickr.

P-3: Coordination of

Wrap around planned safety

Campaigns projects with education,
encouragement, outreach, and
enforcement.

P-4: Ending Implement a multifaceted Behind
Impaired Driving program towards ending Schedule,

Deaths impaired driving deaths with Work
focus on prevention and Underway

treatment.

As High Injury Network (HIN) studies under S-1
progress, outreach efforts will be coordinated to inform
communities and gather feedback.

P-5: Expansion of
Automated
Enforcement

As technology advances and
privacy concerns are
addressed, update State law to
remove barriers that limit the
use of automated traffic
enforcement and take
advantage of new technologies
available.

A workgroup of County employees finalized a draft Anti-
Impaired Driving Strategy during FY22 and will release it
publicly in winter 2023 for public feedback prior to
adoption. Though the strategy is not formally adopted,
the departments will be using the draft strategy as it
prepares for the upcoming legislative session.

The County Executive supports State legislation to
expand automated enforcement in the County.

The County Executive supports State legislation to
expand automated enforcement in the County. This local
bill, if a sponsor in the State Delegation is found, will
provide for automated enforcement along roads up to 45
miles per hour.

During the 2022 State Legislative Session, HB 56
passed and was signed by the Governor to allow
automated enforcement for people illegally in a
designated bus lanes in Baltimore City. If effective in
Baltimore City, the legislation could be expanded for
future dedicated bus lanes in Montgomery County.

Other potential automated enforcement is being
examined around distracted driving, HOV lane
enforcement, move over laws, over height truck
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https://www.flickr.com/photos/195568163%40N06/sets/72177720300516416/
https://www.flickr.com/photos/195568163%40N06/sets/72177720300516416/
https://mgaleg.maryland.gov/mgawebsite/Legislation/Details/hb0053/?ys=2022rs
https://mgaleg.maryland.gov/mgawebsite/Legislation/Details/hb0053/?ys=2022rs
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P-6: Focused
Enforcement Efforts

Focus the efforts of MCPD
officers on curbing the most
dangerous behaviors (occupant
protection, speeding and
aggressive driving, not yielding
right of way, impairment from
alcohol or drugs, and
distraction) and less on non-
moving violations.

P-7: Expand Safe
Routes to School

Expand the County's Safe
Routes to School (SRTS)
activities and initiate
comprehensive traffic safety
education and age appropriate
outreach for pedestrian,
bicycle, and driver safety.

P-8: Bike Riding
and Safety Courses

Expand adult and child
beginner biking courses
through Commuter Services

FY23
Status

FY23 Implementation

enforcement, and blocking the box. Both distracted and
HOV lane enforcement would require images taken
inside the vehicle and would need to have privacy
concerns addressed prior to any pilot or legislation.

MCPD completed 2,117.5 hours of high visibility
enforcement covering speeding/aggressive driving,
impaired driving, and distracted driving.

High visibility enforcement and regular patrol efforts
resulted in the following:
e Speeding violations: 3,075 stops (43% of all
stops)
o Dirivers failing to obeylyield to traffic control:
1,429 stops (20% of all stops)
e Reckless, negligent, or aggressive driving: 311
stops (4% of stops)
¢ Mobile phone use: 293 stops (4% of stops)
e Driver arrested for driving under the influence:
264 (4% of all stops)

MCDOT created a bike rodeo toolkit for schools and
communities to learn how to conduct on-bike safety
education. Also, MCDOT created a Walking School Bus
for schools and communities to learn and create walking
school busses. Both toolkits are available on the Safe
Routes to School Website. Safe Route To Schools -
Montgomery County, MD (montgomerycountymd.gov).

MCDOT is seeking to enhance its partnership with
MCPS as it relates to this action item. MCDOT wiill
pursue coordination with MCPS to determine how to
effectively implement this activity.

MCDOT developed a toolkit for conducting on-bike
education in MCPS schools that can be modeled after
the District of Columbia school bike education program.
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https://www.montgomerycountymd.gov/DOT-PedSafety/srts/our-programs.html
https://www.montgomerycountymd.gov/DOT-PedSafety/srts/our-programs.html
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and Safe Routes to School.
Incorporate micromobility
device training (e.g., e-
scooters).

P-9: County
Employees using
Fleet Vehicles

Provide a safe driving program
for all County employees that
utilize County fleet vehicles.

P-10: Conspicuity
for County
Employee Uniforms

Provide high visibility gear for
employees working in or near
roadways as uniforms are
replaced or purchased for new
employees.

R-1: Prompt
Medical Service

Ensure proper emergency
medical care for crash victims
through prompt response to
incident and proper medical
care.

R-2: Planning and
Coordination for
Safe Traffic Incident
Management

Utilize leading practices,
policies, and technology to
eliminate secondary crashes
that occur while first responders
are on the scene.

MCDOT conducted 2 bike rodeos in the summer of 2022
with plans to host more during spring 2023.

Not Started

The County is developing a computer based defensive
driving training. Additional work necessary to determine
scope of workers required to use training and potential
costs of rollout.

Work to develop a new collision review committee has
not started as of 9/30/22.

Utilizing list of positions that work in or near the right-of-
way to confirm use of high visibility uniforms or safety
vests.

Data on MCFRS response times are available through
the CountyStat and OMB performance page.

Behind
Schedule,
Work
Underway

Work on the updates for traffic incident management
policies is underway by departmental workgroups. Work
on syncing departmental policies will continue into FY23.
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https://apps.montgomerycountymd.gov/BASISOPERATING/Common/Program.aspx?ID=45D&PROGID=P45P02
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